



Agile Software Development

[Aung Kyaw Minn](#)


Solution Architect @ AYA Innovation Labs





Agile is a Mindset — It is not a
~~Methodology or Process or a~~
~~Procedure.~~

Conceptual Knowledge



Core Value – 1

Individuals and interactions

over
processes and tools

the Foundation and Belief System





Core Value – 2

Working Software over
comprehensive documentation

the Foundation and Belief System

Core Value – 3

Customer Collaboration_{over}

contract negotiation

the Foundation and Belief System





Core Value – 4
**Responding to
Change** over
following a plan


the Foundation and Belief System

Learn More

Agile Manifesto

<https://agilemanifesto.org/>






Variations of **Agile Frameworks and Methodologies**




Agile is free — Design your own way of working or adopt a framework.


Executional Knowledge




Team, Roles & Relations




Process




Software Development Life Cycle



Stages and Deliverables of Each Sprint



Project Workflow & SDLC



Activities

1. Initiation Meetings – 1 to 2 hours

- Participants – BD, PO, PM, BA, QA, Development Team Lead and Client Team
- Outcomes – Vision, Missions

2. Project Understanding Meetings – 2 to 4 hours

- Objectives – Understanding product backlog and client's expectation
- Participants – PO, PM, BA, QA, Development Team Lead and Client Team
- Outcomes – Overall Sprint Plan Estimation

3. Sprint Planning Meetings – 4 to 8 hours

- Objectives – Sprint Backlog Understanding, Requirement Gathering & Development Planning
- Participants – PO, PM, BA, QA, Development Team Lead and Client Team
- Outcomes – Architecture, System Design, BRS, User Flow Chart, Process Flow Chart, Wireframes and UI Designs

Activities

4. Sprint Development Meetings – 1 to 4 hours

- Participants – PM, BA, QA, & Development Team
- Outcomes [Action]
 1. Tasks [What shall we do?]
 2. Solutions [How shall we do it?]
 3. Assignments [Who is responsible for what?]

5. Daily Standup – 15 minutes

- What did we do yesterday?
- What shall we do today?
- Is there any problem? [if yes, please do meeting notes about problem]

6. Sprint Review – 2 hours

- Demo & Feedback

Communication - Channels

- Microsoft Teams Voice Call and Chat
 - Informing and instant messaging
- Teams Group
 - File sharing and Collaboration
- Click Up
 - Project Management
 - Task defining, record explanation and assignments
 - Issue submission, record explanation and tracking
 - Reporting



Thank You!

[Aung Kyaw Minn](#)

Solution Architect @ AYA Innovation Labs

